

Risk Register 0.7

Risk Register — Stage 1

#	Risk	L (1–5)	I (1–5)	Score	Test to Falsify	Owner	Status
1	Mining organizations will not pay for the platform	4	5	20	Secure 3 LOIs or pilot commitments from mining/government organizations	Samuel	Open
2	Mining data is inaccessible, unreliable, or politically restricted	4	5	20	Validate at least 3 reliable Ghana mining data sources within 30 days	Samuel	Open
3	Existing GIS/mining solutions are already “good enough”	3	4	12	Conduct 10 interviews asking what users dislike about current systems	Samuel	Open
4	ECOWAS expansion becomes too operationally complex	3	5	15	Test data integration from one additional ECOWAS country after Ghana	Samuel	Open
5	Infrastructure and GIS costs become too expensive at scale	3	4	12	Build MVP cost simulation at 100, 1,000, and 10,000 users	Samuel	Open
6	Ghanaian/West African internet conditions reduce usability	4	4	16	Test prototype on low-bandwidth mobile networks	Samuel	Open
7	Sales cycle with governments becomes too slow	4	4	16	Measure response/conversion time from 10 government outreach attempts	Samuel	Open
8	Founder/team capacity becomes insufficient for execution	3	5	15	Define weekly execution capacity and identify skill gaps early	Samuel	