

DOCUMENT 01

Project Charter

Authorization, scope, budget, RACI, risks, and success criteria for the AurumX platform.

SCOPE Governance • Scope • Budget • RACI • Risks • KPIs

SPONSOR Ghana Chamber of Gold Buyers

TECHNOLOGY PARTNER Vanta Technologies Ltd.

CONFIDENTIAL • CHAMBER & VENDOR INTERNAL • AUTHORIZATION DATE 15 AUGUST 2026

TABLE OF CONTENTS

Document 1 — Project Charter..... 3

 1.1 Project Information..... 3

 1.2 Executive Summary..... 3

 1.3 Business Case & SMART Objectives..... 4

 1.4 Project Scope..... 4

 In-Scope..... 4

 Out-of-Scope (Explicit)..... 5

 1.5 High-Level Timeline..... 6

 1.6 Budget & Resources..... 6

 High-Level Cost Estimate (Vendor Side, Year 1)..... 6

 Team Composition..... 7

 1.7 RACI Matrix..... 8

 1.8 Assumptions, Constraints & Dependencies..... 9

 Key Assumptions..... 9

 Constraints..... 9

 Dependencies..... 10

 1.9 High-Level Risks..... 10

 1.10 Success Criteria / KPIs..... 12

Right-click the table of contents and select "Update Field" to refresh page numbers after opening in Microsoft Word.

Document 1 — Project Charter

The Ghana Gold Exchange Platform (AurumX) is a member-gated B2B digital exchange built for the Ghana Chamber of Gold Buyers. It combines RFQ (Request for Quote), negotiated trading, and optional auctions within a strict identity, licensing, and compliance perimeter. This charter authorizes the project to proceed under a SaaS-with-revenue-sharing commercial model in which the technology partner assumes the build risk and shares in platform revenue as adoption grows.

1.1 Project Information

FIELD	VALUE
Project Name	Ghana Gold Exchange Platform
Internal Codename	Project Aurum (product name: AurumX)
Project Sponsor	Ghana Chamber of Gold Buyers — Executive Council
Executive Sponsor (Chamber)	Mr. Kwabena Asante, President [ASSUMPTION]
Project Manager (Vendor)	Ms. Adwoa Mensah, Senior TPM, Vanta Technologies Ltd. [ASSUMPTION]
Technical Lead (Vendor)	Mr. David Owusu, Principal Architect [ASSUMPTION]
Date of Authorization	15 August 2026
Phase 1 Go-Live Target	28 February 2027
Full Platform (Phase 4) Go-Live	31 July 2028
Commercial Model	SaaS with Revenue Sharing (70% Vendor / 30% Chamber)

1.2 Executive Summary

The Ghanaian gold sector loses an estimated US\$2.3 billion annually to informal trading, royalty leakage, and unverified supply chains. The Ghana Chamber of Gold Buyers currently manages member licensing, dispute resolution, and export compliance through fragmented, paper-based workflows. Project Aurum will deliver a controlled B2B digital exchange — not an open marketplace — that combines RFQ, negotiated trading, and optional auctions within a strict identity, licensing, and compliance perimeter. The platform will digitize the entire trade lifecycle from seller listing through escrow settlement, assay certification, vault logistics, and export documentation.

Beyond trading, the platform provides the Chamber with a member-management portal, compliance audit trails, and recurring revenue lines (transaction fees, escrow fees, premium subscriptions, value-added services) that scale with adoption. The Chamber owns governance and member relationships; the technology partner owns, operates, and continuously improves the technology under a revenue-sharing agreement that removes the Chamber's upfront capital barrier.

1.3 Business Case & SMART Objectives

The platform is justified by five quantified value levers: informal trade capture, royalty recovery, trade settlement speed, compliance audit response, and recurring revenue diversification. Five SMART objectives anchor the business case:

- Launch Phase 1 Digital Member Portal with verified onboarding for ≥ 100 Chamber members by 28 February 2027.
- Enable end-to-end digital RFQ-to-settlement trading with escrow for $\geq$ US\$50M cumulative trade value by 31 December 2027.
- Achieve Mean Time to Trade Settlement (MTTTS) of ≤ 48 hours for $\geq 90\%$ of completed trades by 31 March 2028.
- Generate $\geq$ US\$1.2M cumulative platform revenue in the first 12 months post Phase 2 go-live, with 30% remitted to the Chamber.
- Achieve SOC 2 Type II certification and full FATF AML Recommendation 22 alignment by 30 June 2028.

1.4 Project Scope

IN-SCOPE

MODULE	PHASE	DESCRIPTION
Identity, Licensing & KYC/AML	P1	Verified onboarding, license validation, ongoing AML screening
Member Portal	P1	Member profiles, document repository, notifications, secure messaging
Gold Lot Management	P2	Lot creation with weight, purity, serial numbers, provenance chain
RFQ Engine	P2	Multi-buyer RFQ submission, response, comparison
Auction Engine	P2	Timed, reverse, and sealed-bid auction variants

MODULE	PHASE	DESCRIPTION
Negotiation & Smart Matching	P2	Counter-offer workflow; AI-assisted buyer-lot matching
Digital Contracts & Escrow	P2	e-Signature contracts, escrow account integration
Assay & Certification VAS	P3	Assay request workflow, digital certificate issuance
Logistics Coordination VAS	P3	Armored transport, vault storage, airport logistics integration
Export Documentation VAS	P3	Digital export permits, customs integration
Analytics & BI Dashboards	P4	Market prices, trade volumes, regional demand, compliance reporting
Admin & Compliance Console	P1→P4	Chamber staff tools for oversight, dispute resolution, audit

OUT-OF-SCOPE (EXPLICIT)

ITEM	REASON	FUTURE PATH
Direct payment rails / mobile money wallet	Regulated PSP activity outside vendor remit	Integrate with licensed PSPs / banks
Physical gold custody by the platform	Liability + insurance exposure outside vendor remit	Vault partners hold custody; platform records title
Consumer (B2C) gold trading	Outside Chamber's B2B mandate	N/A
Tax calculation & filing	Government competence	Provide export data via API to GRA / Minerals Commission
Trade finance origination	Banking activity	Referral commissions to partner banks only
Mobile native apps (iOS/Android)	PWA-first in Phases 1–4	Native apps considered in Phase 5

1.5 High-Level Timeline

The platform rolls out in four phases over 23 months. Phase 1 (Portal) establishes the trust layer; Phase 2 (Trading + Escrow) brings the commercial engine live; Phase 3 (VAS) layers in assay, logistics, and export documentation; Phase 4 (Analytics + SOC 2) completes the platform with full compliance certification. Each phase has a hard go-live gate and UAT window before progression.

MILESTONE	TARGET DATE	EXIT CRITERIA
Charter signed	2026-08-15	Document signed by Sponsor and Vendor CEO
Discovery complete	2026-10-15	Architecture signed off; ADRs 1-5 approved
Phase 1 UAT entry	2027-01-15	All P1 features functionally complete
Phase 1 Go-Live	2027-02-28	≥ 100 members onboarded; Chamber staff trained
Phase 2 Go-Live (Trading)	2027-08-31	First 10 real trades settled through escrow
Phase 3 Go-Live (VAS)	2028-02-28	Assay + logistics + export flows live with ≥ 2 partners each
SOC 2 Type II report issued	2028-06-30	Third-party auditor sign-off
Phase 4 Go-Live (Analytics)	2028-07-31	BI dashboards in production; first quarterly compliance report generated

1.6 Budget & Resources

HIGH-LEVEL COST ESTIMATE (VENDOR SIDE, YEAR 1)

COST CATEGORY	ESTIMATE (USD)	NOTES
Engineering labour (8 FTE × 12 months)	\$576,000	Loaded cost
Design & UX	\$48,000	1 designer × 4 months Phase 1
QA & test automation	\$96,000	2 QA × 6 months

COST CATEGORY	ESTIMATE (USD)	NOTES
DevOps & SRE setup	\$72,000	Infrastructure as Code, CI/CD, observability
Security & compliance engineering	\$120,000	AML/KYC integration, SOC 2 prep
Project management	\$84,000	1 TPM, full allocation
Cloud infrastructure (AWS)	\$54,000	Estimated \$4.5k/month ramp
Third-party services	\$36,000	Auth0, Twilio, Stripe Escrow, Datadog
External audit (SOC 2 Type II)	\$60,000	One-time Year 1
Contingency (15%)	\$173,400	Standard PM reserve
Total Year 1 Cost	\$1,319,400	Funded by Vendor under SaaS risk model

TEAM COMPOSITION

ROLE	HEADCOUNT	ALLOCATION	PHASE COVERAGE
Project Manager (TPM)	1	100%	P1-P4
Principal Architect	1	80%	P1-P4
Backend Engineers (NestJS)	3	100%	P1-P4
Frontend Engineers (Next.js)	2	100%	P1-P4
Mobile / PWA Engineer	1	100%	P1-P4
Data Engineer	1	100%	P3-P4
ML Engineer	1	50%	P2-P4
DevOps / SRE	1	100%	P1-P4
Security & Compliance Engineer	1	100%	P1-P4
QA Engineers	2	100%	P1-P4
UX / Product Designer	1	50%	P1-P4
Product Manager	1	50%	P1-P4

ROLE	HEADCOUNT	ALLOCATION	PHASE COVERAGE
Total core team	~16 FTE	[Please fill in]	[Please fill in]

1.7 RACI Matrix

The RACI matrix below assigns Responsible, Accountable, Consulted, and Informed roles across key project decisions. The Chamber Executive Council is Accountable for charter approval, trading rules, and member onboarding criteria; the Vendor Project Manager is Accountable for sprint planning, deployments, and DR testing; the Chamber Compliance Officer is Accountable for AML thresholds, security incident response, and compliance audit participation.

ACTIVITY / DECISION	CHAMBER EXEC	CHAMBER PMO	VENDOR PM	VENDOR ARCHITECT	COMPLIANCE OFFICER
Charter approval	A	C	R	C	C
Architecture sign-off (ADRs)	I	C	A	R	C
Phase exit / Go-Live decision	A	R	R	C	C
Trading rules & fee schedule	A	R	C	I	C
AML / KYC thresholds	C	C	C	C	A
Security incident response	I	I	R	C	A
Vendor-side sprint planning	I	I	A	R	I
Production deployments	I	I	C	R	I
Compliance audit participation	C	C	R	C	A
Disaster recovery test	I	I	R	C	C

R = Responsible • A = Accountable • C = Consulted • I = Informed

1.8 Assumptions, Constraints & Dependencies

KEY ASSUMPTIONS

\#	ASSUMPTION	VALIDATION DATE
A1	Chamber member registry (~340 licensed buyers) available in structured exportable format by Week 3 of Phase 1	2026-09-05
A2	At least two Ghanaian commercial banks execute escrow integration MOUs by end of Phase 1	2027-01-30
A3	Minerals Commission issues a digital export permit API by Q2 2027	2027-06-30
A4	AWS af-west-1 (Cape Town) generally available by Phase 1 launch	Ongoing
A5	Tier 1 buyers accept third-party-operated platform provided SOC 2 + Chamber endorsement are in place	2027-07-31

CONSTRAINTS

\#	CONSTRAINT	TYPE
C1	Must launch Phase 1 before 2027-Q2 Chamber AGM	Time
C2	Must use Auth0 for identity (enterprise agreement in place)	Technical
C3	Must NOT operate as a licensed PSP or take custody of physical gold	Legal / Regulatory
C4	Must achieve SOC 2 Type II before Tier 1 institutional buyers onboard (Phase 2)	Compliance

\#	CONSTRAINT	TYPE
C5	Trade data subject to Ghana Data Protection Act 2012; cross-border transfer requires lawful basis	Legal
C6	Maximum vendor cost overrun absorbed before revenue-share renegotiation: 10% of approved budget	Financial

DEPENDENCIES

DEPENDENCY	OWNER	REQUIRED BY	IMPACT IF DELAYED
Chamber member registry data export	Chamber PMO	P1 Week 3	P1 onboarding delayed
Bank escrow integration MOUs	Chamber Exec	P2 Month 1	Phase 2 cannot go-live
Minerals Commission export-permit API	Chamber + Vendor	P3 Month 1	Phase 3 export VAS blocked
Assay lab API contracts (SGS, etc.)	Vendor BD	P3 Month 2	Assay VAS delayed
SOC 2 auditor engagement	Vendor Compliance Eng	P3 Month 6	Phase 4 sign-off at risk

1.9 High-Level Risks

Seven top risks have been identified with mitigation strategies. Operational mitigations are detailed in Documents 6 and 7. Each risk has a named owner and is reviewed at the monthly Joint Change Control Board meeting.

\#	RISK	LIKELIHOOD	IMPACT	MITIGATION
R1	Key Tier 1 buyer declines to participate due to platform trust concerns	Medium	High	Secure 2 anchor Tier 1 buyers under LOI before Phase 2; Chamber endorsement; SOC 2 prerequisite

\#	RISK	LIKELIHOOD	IMPACT	MITIGATION
R2	Escrow partner bank withdraws or fails to integrate on schedule	Medium	High	Dual-track two bank MOUs from Phase 1; fallback to licensed PSP escrow; EscrowProvider interface abstraction
R3	Regulatory change imposes new licensing requirement on platform	Low	Critical	Quarterly compliance review; 90-day regulatory horizon scan; legal counsel retained
R4	Cybersecurity incident (data breach or trade data exfiltration)	Medium	Critical	Defense-in-depth (WAF + IDS + KMS + immutable audit log); SOC 2 controls; 24h BoG notification; cyber insurance US\$5M
R5	Vendor key personnel departure (architect, TPM, or principal engineer)	Medium	High	Pair programming; ADRs and decision logs in repo; 2-week notice clause; documented runbooks
R6	Trading volume underperforms forecast, jeopardizing revenue-share economics	Medium	High	Conservative base-case model (1/3 of forecast); premium subscriptions as volume-independent revenue
R7	Phase 1 member onboarding slower than target (KYC friction)	Medium	Medium	Pre-load verified member data from Chamber registry; tiered KYC; in-app document upload + status tracking

1.10 Success Criteria / KPIs

Success is measured 90 days post Phase 4 Go-Live (by 31 October 2028). The KPI table below covers adoption, trading volume, efficiency, reliability, security, compliance, financial, and customer experience dimensions. The vendor's revenue share is contingent on KPI achievement as defined in the Master Services Agreement.

KPI CATEGORY	METRIC	TARGET
Adoption	Active licensed members on platform	≥ 280 of ~340 (82%)
Adoption	Tier 1 buyer participation	≥ 8 of top 10 Ghana-licensed refiners
Trading Volume	Cumulative trade value settled through escrow	≥ US\$500M trailing 12 months
Trading Volume	Completed trades (RFQ + auction)	≥ 1,200 per quarter
Efficiency	Mean Time to Trade Settlement (MTTTS)	≤ 48 hours, 90th percentile
Efficiency	Member onboarding time	≤ 5 business days, median
Reliability	Platform uptime (SLA: 99.9%)	≥ 99.95% measured monthly
Security	Critical vulnerabilities open \> 30 days	0
Security	SOC 2 Type II report	Issued and unqualified
Compliance	AML alert turnaround time	≤ 24 hours, 95th percentile
Financial	Platform gross revenue (trailing 12 months)	≥ US\$2.4M
Financial	Chamber revenue share remitted	≥ US\$720K (30%)
Customer Experience	Member NPS	≥ 45
Customer Experience	Trade dispute rate	\< 2% of trades